NEW SCHOOL FACILITIES COST PROJECTIONS 2014 Bond Study - January 14, 2014 Revised

FACILITY	YEAR CONSTRUCTION CONTRACT TO BE AWARDED	YEAR FACILITY TO BE OPENED	YEAR USED FOR FACILITY TO OPEN	TOTAL YEARS OF INFLATION	PROJECTED COSTS USING 7% INFLATION FACTOR
Elementary School No. 57	2019	2019 or 2020	2020	5	\$31,995,010
Elementary School No. 58	2020	2021	2021	6	\$34,234,661
Elementary School No. 59	2021	2021 or 2022	2022	7	\$36,631,087
Matzke Replacement School	2016	2015 or later	2017	2	\$26,117,459
Middle School No. 19	2017	2019	2019	3	\$64,388,260
Middle School No. 20	2020	2021 or 2022	2022	6	\$78,878,387
New School Facilities Subtotal:					\$272,244,864
Support Facilities					
District Competition Meet Pool (Similar to Cy-Ranch at HS	2016	2015 or later	2017	2	\$12,414,151
Agriculture Facility	2015	2016	2016	1	\$7,365,880
New Satellite Transportation Center	2015	2016	2016	1	\$25,664,296
New Satellite Transportation Center	2020	2021	2021	6	\$35,995,502
New Satellite Cold Food Warehouse	2015	2016	2016	1	\$4,784,098
Support Facilities Subtotal:					\$86,223,927
	TOTALS				\$358,468,791

NOTES:

- 1. We are including the two new Transportation Centers Projected Costs in the Transportation Report and Cost Summary.
- 2. The new district competition pool is being proposed to be located at HS 12 similar to the Meet Pool constructed as part of Cypress-Ranch High School but with increased seating capacity similar to Conroe ISD design. The practice pool that is originally included in HS 12 will be eliminated and converted to a Meet Pool design
- 3. The New Cold Food Warehouse will be constructed as part of a new facility such as HS 11 or 12.

